



# Regular Agenda Item 9.3

FM 2818 Widening Project  
Utility Relocations Change Order  
August 26, 2021



# Project Details

- TXDOT is widening FM 2818 from FM 60 to FM 2154
- Includes clearing utilities in conflict with widened roadway
- Advance Funding Agreement (AFA) with TXDOT
- Started in February 2021; approx. 2 year to construct

# Change Order Details

- Cost includes separate bores of 18-inch and 36-inch water lines
- Abandoning existing lines
- \$789,970.76